CITY OF LODI COUNCIL COMMUNICATION

N
J

AGENDA TITLE:  Accept Improvements Under Contract for Type II Polymer Modified Slurry Seal,
Various City Streets, 2000

MEETING DATE: October 18, 2000

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under Type |l Polymer
Modified Slurry Seal, Various City Streets, 2000 contract.

BACKGROUND INFORMATION: The project was awarded to California Pavement Maintenance Company,
of Sacramento, on August 2, 2000, in the amount of $64,948.99 for
1,216,038 square feet of application. The contract has been completed
in substantial conformance with the specifications approved by the
City Council.

The contract completion date was September 25, 2000. The final contract price was $66,383.59. The
difference between the contract amount and the final contract price was due to additional slurry seal work
done. The slurry seal project covered a total of 1,227,993 square feet. There are sufficient funds in the
current operating budget to cover this increase.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the
County Recorder's office

FUNDING: Operating Budget (Street Fund)

Richard C. Prima, Jr.
Public Works Director
Prepared by George M. Bradley, Street Superintendent
RCP/GMB/dsg

cc:  George M. Bradley, Street Superintendent
Joel E. Harris, Purchasing Officer

f APPROVED: M PS‘LML/ )

"H. Dixon Flynn - C|{y Manager
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